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09.2003 Aerial



Feb 2010 Oil Spill At Site (Superior)



11.22.11 Aerial Showing Property



North Refinery Area 11.22.13



Main Refinery Area 11.22.13



Refinery Dock Area 11.22.13



Refinery Dock Closeup 11.22.13
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* Can only be accomplished if adequate funding is available
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NORCO  Removal Work Activities Inconsistent But Considerable LTRI Removal Activities Minimal



Administrative 
Order

Jun 2004

Agreed Order 
Sep 2011

EPA NOD
Oct 2011

Consent Decree RI/FS



Phase I RI 
Sampling 
Started
08/2007

Phase II RI  
Started
05/2009

EPA Takeover of 
RI Phase II

12/2011

PRP RI/FS



Task Order 
Issued 

Sep 2012

Field Sampling 
Sep 2013 
Jun 2014

EPA Final RI/FS
Jun 2015

EPA RI/FS



ROD 
Jun 2015

RD 
Sep 2017

RA Complete
Dec 2019

ROD-RA
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